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Poso Creek IRWM Plan Implementation Activity  

and Correspondence for  
Oct, Nov, and Dec, 2015 

 
 Activity summary: 
 

 DWR continued to coordinate DWR technical assistance to Lost Hills Utility District for DAC project 
development; a contract was signed in late December.  

 

 North Kern and Cawelo completed the construction of the Calloway Canal Lining; the canal is ready 
for operations. 

 

 Semitropic has completed the majority of the DWR IRWM drought grant project through the Castaic 
Lake Water Agency for improvements within Semitropic for return of stored water.  

 

 Semitropic was also successful in securing two federal grants for these improvements to the return 
facilities; these are for facilities that are similar to and work in conjunction with the Drought grant 
funded facilities for return on previously stored water.  

 

 In October, Shafer‐Wasco ID was notified by Reclamation Staff that the modified Madera Ave 
Intertie project was to receive funding. 

 


