Poso Creek IRWM Plan Implementation Activity and Correspondence for December 2018 and January 2019

ADMINISTRATION

 North Kern WSD submitted the request for a budget amendment and time extension for the Poso Creek IRWM Plan Update agreement with DWR. The request was granted by the DWR.

PLAN UPDATE

Several of the Chapters are in final draft. Water quality information was incorporated into
the section to define regional water quality conditions. Some chapters were distributed to the
RWMG for review. Additional chapters will be sent out as they are compiled into a draft
document.

OUTREACH/DAC's

- A preliminary list of DAC projects continues to be compiled in coordination with the Division of Drinking Water, Kern County and David Warner of Self-Help Enterprises. GEI met in late January with Self-Help Enterprises to confirm status and inclusion of the smaller communities within Poso Creek IRWM. The TKFA DACIP group is also developing a web-based needs assessment tool that will be available in early 2019. Through this program, there is outreach and DAC engagement funding provided to Self-Help who is conducting surveys and assisting the Region with identifying communities who are willing to actively participate in the IRWM program. New projects are expected to be identified through these efforts, particularly since Self-Help and CWC has expressed interest in expanding their program efforts into private wells and state-small water systems (a private well that supplies less than 5 homes and is regulated by the County).
- Tulare-Kern DAC Involvement Program Project Advisory Committee (PAC)
 - o PAC Meetings are held bi-monthly. Currently the PAC is focused on directing the needs assessment tools that Provost & Pritchard is developing, and the Outreach and Engagement work that Self-Help is conducting. Frank O., Stephanie H. and Christine Gutierrez are actively participating in the meetings on behalf of the Poso Creek IRWM/DACs. Vanessa Yap was replaced with Christine Gutierrez, a new staff professional who started at GEI on November 26. The PAC participants will start voting on project proposals on March 28, 2019. Each of the 7 IRWM's actively participating in the DACIP are expected to receive funding to implement a project in their Region.

PROJECTS/FUNDING

- Prop 1 DACIP Funding: \$3.4M; ~\$250K project funding per IRWM.
 - o Grant Administration and Program Management = \$498,000
 - o DAC Engagement = \$550,000
 - o Needs Assessment = \$350,000
 - Projects Development = \$2,002,000
- Prop 1 IRWM Implementation Funding:
 - O Draft PSP was released in September 2018.
 - o Final PSP to be released **2019**.
 - o Round 1 applications due **April or later in 2019.**
- The following page lists status of existing grant applications

NEXT MEETING

• March 2019

Projects Awarded

Client	Project Name	Program Name	Award Amount	Award	Agreement
Cawelo Water Storage District	Friant-Kern Canal and 8-23 Canal Intertie Pipeline	Prop 1 - Agricultural Water Use Efficiency Grants Program	se Efficiency Grants \$ 3,000,000		0
Cawelo Water Storage District	Friant-Kern Canal and 8-23 Canal Intertie Pipeline	CalFED Water Use Efficiency Grants	\$750,000	2016	0
North Kern Water Storage District	Calloway Canal Lining and WDI Project	Ag Water Use Efficiency Grants	\$1,000,000	2016	0
North Kern Water Storage District	Calloway Canal Lining and WDI Project	Prop 1 – Water Use Efficiency Grants \$2,856,755		2016	0
Semitropic Water Storage District	PPSG Well Equipping	WaterSMART Drought Resiliency Grant Program	\$300,000	2016	0
Semitropic Water Storage District	Well Telemetry/ PPSG Ditch Lining	Ag Water Conservation and Efficiency Grants	\$1,000,000	2016	0
Semitropic Water Storage District	ET Remote Sensing Project	Ag Water Use Efficiency Grant Program	\$300,000	2016	0
North Kern Water Storage District	Poso Creek Integrated Regional Water Management Plan	Prop 1 - IRWMP Planning	\$250,000	2017	0
North Kern Water Storage District	Calloway Canal Lining Project	WaterSMART: Water and Energy Efficiency Grants	\$300,000	2017	0
North Kern Water Storage District	Calloway Canal Lining and WDI Project	Ag Water Conservation and Efficiency Grants	\$1,000,000	2017	0
Semitropic Water Storage District	Groundwater Recharge (Diltz) Intertie Project	Bay-Delta Restoration Program: CALFED Water Use Efficiency Grants	\$750,000	2017	0
North Kern WSD	Well Recovery and Return Capacity Improvements	WaterSMART: Drought Resiliency Grant Program	\$300,000 or \$750,000	2018	\$750,000
SWSD & BVWSD	Cox Pumping Plant Intertie with BVWSD	WaterSMART: Drought Resiliency Grant Program	\$750,000	2018	\$750,000 Awarded
Shafter-Wasco ID	Recovery and Return Capacity at Kimb SGs	WaterSMART: Drought Resiliency Grant Program	\$300,000	2018	\$300,000 Awarded

Projects in progress

Client	Project Name	Program Name	Award Amount	Award	Agreement
Shafter-Wasco Irrigation District	Drought Contingency Plan for the Poso Creek IRWM Plan Region	WaterSMART Drought Response Program: Drought Contingency Planning Grants FY 2017	\$200,000	2017	Awarded, no signed agreement
North Kern WSD	Calloway Canal Lining	WaterSMART: Water and Energy Efficiency Grants FY 2018	\$300,000 or \$1,000,000	2018	Not funded
Shafter-Wasco ID	Diltz Intertie Laterals and Water Management Improvements	AgWCE Grants: Fostering District/Farmer Partnerships	\$670,000	2018	Awarded, Waiting Agreement Signature
Southern San Joaquin Municipal Utility District	In-District SGs, Recovery, and Return	Bay-Delta Restoration Program: CALFED WUE Grants	\$750,000	2018	Not funded, ranked 3 rd with two Projects funded
Semitropic Water Storage District	Well Equipping, Phase 3	WaterSMART: Drought Resiliency Grant Program	\$300,000	2018	Not funded
North Kern WSD	SCADA Software and ET Station	WaterSMART: Small Scale Water Efficiency Grant Program	\$75,000	2018	Awarded November 2018, Waiting on Signature
Shafter-Wasco ID	Well Monitoring	WaterSMART: Small Scale Water Efficiency Grant Program	\$75,000	2018	Not funded